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PURPOSE
To provide Council a general status update on the bridge repair on Amiens Road.
BACKGROUND
The 2019 Capital Budget includes a new program for Bridge & Culvert maintenance with a total
allocation of $100,000. In the 2015 Bridge Inspection Report, the deck of the Amiens Road bridge was
scheduled for replacement in one to five years. This work is being undertaken under the 2019 Capital
Project funding.
COMMENTS
The MTO reconstruction of the Highway 402 overpass on Glengyle Drive will have Glengyle Drive
closed to through traffic for an extended period of time. This will greatly reduce the traffic flow along the
commonly used route of Glengyle, along Amiens to Ilderton Road. This traffic reduction period will be
ideal to undertake the repairs to the Amiens Road bridge that is between Ilderton Road and Glengyle
Drive.
To take advantage of this timing opportunity, the County of Middlesex Bridge Crew will undertake the
work in cooperation with Public Works staff. The County Crew provides design build opportunities to
enable the immediate undertaking of the works.
Amiens Road will be closed from June 1, 2019 for approximately five weeks for deck repairs. Timing
of the repair with the MTO bridge repairs on Glengyle Drive will provide minimal traffic impact on Amiens
Road.
Detour routes will be signed and maintained by Municipal staff. Notice of road closure has been
provided to Emergency Services, Lang’s Bus and posted on Strathroy-Caradoc website.
FINANCIAL IMPLICATIONS
Cost of the Amiens Bridge repair is forecast between $80,000 and $90,000. As Amiens Road is a
boundary road, all capital structure costs are shared 50/50 with Middlesex Centre.
Other works in this new budget allocation for 2019 include repairs on the Head Street Bridge over the
Sydenham River and additional culvert works on Amiens Road as well.
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The Head Street Bridge works of approximately $15,000 have already been completed and were
undertaken by the County Bridge crew as well.
The remaining funds will enable additional culvert works. Unexpended funding from this capital project
are anticipated to be placed into a new reserve for future Bridge and Culvert needs.

ATTACHMENTS
None

Page 2 of 2

